SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:11AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 510 Const Calendar Day: 927 Date: 23-Mar-2012 Friday
Inspector Name: Daouk, Sami Title:

Inspection Type: Continuous

Shift Hours:  03:00am 02:30 pm Break: 00:30 Over Time:  03:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute

Cable Hauling
[]

Phil & | had to work on the strand measurements on the main span . We had to measure strands
#107, 108, & 109 . We started on the North main span at 3:45 AM. We were done at 4:00 AM.
We started on the South main span at 4:05 AM. We had to measure strands # 107 & 108 We were done at
4:30 AM.

After that , we had to measure strands # 108 to 111 on the West loop . We started at 4:40 AM. We
were done at 5:05 AM.

We returned to South main span for fine tune adjustments at 5:10 AM. ABF crews started to adjust
at 5:25 AM. The South main span was done at 6:20 AM.

We returned to the North main span at 4:25 AM. Adjusting strands 107 & 108 was done at 6:50
AM. We left the field at 7:00 AM.

Then, | had to join Bob & Saman on the East end . Today is a leaning day for me on the East end .
| will be covering for Tai next week . | started at 7:30 AM. | was done at 1:30 PM. Check Bob , Tai , &
Saman reports for employees , names , hours , & detailed activities .

In the afternoon , | had to calibrate the laser guns with Matt in Burma office . | was done at 2:30 PM.

04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-SWW.067 Install Cable Shrouds West of W2
AMERICAN BRIDGE/FLUOR, A JV
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